
 

 

 
 

WEEKLY CONSTRUCTION UPDATE 
 

Project Title:       Whitman 20-Inch Force Main Replacement      

CWSRF – 6885 

Report #:  EP – 6-2-2023 

Project Location:   Brockton, MA, and 

Whitman, MA 

From: 5/29/2023 Week:       52 

Client:  Whitman, MA To: 6/2/2023 Engineer Project #: 279-1901 

On-Site Engineer: Bob Fitzgerald, Environmental Partners Contact: (508) 776-7556 

Contractor: C. Naughton Corp.  

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK: 

1. There were no activities on Monday (5/29) in observance of Memorial Day. 

2. On Tuesday (5/30) and Wednesday (5/31), C. Naughton’s crew worked on prepping for the upcoming 

tie-in connection work at the Auburn Street Pump Station. On Tuesday (5/30), the crew installed a 

20”x8” tee and 20” gate valve off the new 20” PVC force main on Auburn Street. The crew also 

installed an 8” gate valve and approximately 14 linear feet of 8” PVC pipe for the proposed bypass 

connection.  

3. EP and Town DPW personnel met with C. Naughton on Tuesday (5/30) to discuss revisions to the tie-

in connection plan. Based on these changes, the bypass at the Auburn Street Pump Station will be 

delayed two to three weeks to give C. Naughton enough time to obtain the correct materials needed 

to complete the tie-in connection.  

4. There were no activities on Thursday (6/1) and Friday (6/2). 

5. All areas were backfilled, compacted, and paved prior to leaving for the weekend.  

WEEK LOOK-AHEAD SCHEDULE: 

1. C. Naughton will continue on-site work next week (week of 6/5/23). The work activities that will be 

performed next week include the following:  

1. Installation of air release valves at air release manholes on Auburn Street. 

2. Epoxy coating of manholes on Southfield Drive. 

 

2. The bypass of the Auburn Street Pump Station will be scheduled towards the middle/end of June 

once all materials are available to complete the tie-in connection work.  

 

3. Daily traffic updates to the Town’s project website will be posted to alert residents of any planned 

roadway closures and detours. 

 

 

 

 

 



 

 

 
 
 

PROJECT PHOTOS 

 

 

                           
 

 

 

  

 

                                         
    

 

 

 

Prepared By: Javier Avila, Engineer, Environmental Partners Group, LLC 

Reviewed By: Andrew T. Grota, Project Manager, Environmental Partners Group, LLC 

 

Photo 3: Installation of 8” Gate 

Valve and Pipe for Bypass 

Connection 

Photo 4: Trench Backfilling and 

Material Compaction at Auburn 

Street Pump Station 

Photo 1: Excavation at Auburn 

Street Pump Station 
Photo 2: Installation of 20”x8” Tee 

and 8” Gate Valve 


